Relevant MO&DA Dates

* Nov 2003: Instrument delivery to NRL (FY04.0)

e Oct 2004: Launch (FY05.0)

e April 2007: End of NASA funding (baseline mission)
(FY07.5)

* April 2008: Delivery of 15t catalog (FY08.5)

« Sept 2009: End of mission (extended mission) (FY09)

e Sept 2010: Delivery of final catalog (FY 10)
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Simulator Organization

Simulator Lead
(1) FY 02->04
(0.5) FY 05->09

Simulator Team
(3) FY 02->04
(1) FY 05->06

(0.5) FY 07->09
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